
STATE OF NEW HAMPSHIRE 
INTERDEPARTMENT COMMUNICATION 

FROM  Paul Currier 
Watershed Management Bureau 
Administrator 

Date  January 22, 2008 

SUBJECT  Draft WQSAC tasks and schedule for 2008  AT(OFFICE) 
Dept. of Environmental Services 
Water Division/Watershed 
Management Bureau 

TO  Water Quality Standards Advisory 
Committee   1/22/2008 meeting 

Draft WQSAC tasks and schedule for 2008 

ITEM 
(shading = Canobie Lake 

critical path task) 

01/22/08 STATUS  01/22/08  NEXT STEPS  Meeting 
Date 

Changes to Nutrients and 
Water Transfer rule 
language 

WQSAC work on hold as of 
10/26/2004 

DES and WQSAC review 
and finalize 

2/26/2008 

Revised sewage/ waste 
discharge definition 
discussion paper 

Last discussed at 
7/13/2004 meeting. 
Awaiting legal review. 

DES provide legal 
review and produce 
final guidance 

2/26/2008 

Antidegradation: High 
Quality (Tier 2) Water 
and Assimilative Capacity 

WQSAC reviewed a draft 
#2 and examples at 
4/2006 meeting 

DES prepare draft #3 
and a Table of 
parameters and Tier 2 
estimation methods 

4/22/2008 

Significant/ 
Insignificant 
determination 

WQSAC Reviewed at 6/2005 
meeting and discussed 
subcommittees for 
guidance development 

4/22/2008 

Determination of “as 
naturally occurs” for 
Class A waters 

WQSAC reviewed a revised 
draft at 9/2004 meeting 

DES  complete internal 
review and present 
final draft to WQSAC 

4/22/2008 

Economic and social 
justification 

WQSAC Reviewed initial 
discussion paper at 
6/2005 meeting and 
discussed workgroups for 
guidance development 

DES restart 
discussions and 
present 
recommendations. 
Form workgroups. 

4/22/2008 
– 

Cost effective and 
reasonable BMPs for NPS 

Not Started  6/24/2008 

Changes to 
Antidegradation rule 
language 

Not Started  Possible changes to be 
tracked as guidance 
discussions proceed 

6/24/2008 

Tier 3 criteria  Not Started  On hold  Canobie Lake 
transfer items first 

Revised existing use 
discussion paper 

WQSAC reviewed a revised 
draft at 11/2005 meeting 

On hold  Canobie Lake 
transfer items first 

Temperature Criteria  Not Started  On hold  Canobie Lake 
transfer items first 

Turbidity  WQSAC work on hold 
10/2004 

On hold  Canobie Lake 
transfer items first 

Low flow modeling  WQSAC work on hold 
10/2004 

On hold  Canobie Lake 
transfer items first


